

Hydrology Project –II Andhra Pradesh (Surface Water Component) - Revised Cost Tables – Revised Project Cost for an amount of Rs 883.01 Lakhs - Administrative Approval – Accorded.

**G.O.Rt.No. 960**

From the Chief Engineer, Hydrology Lr.No. CE (H)/ DD (PD) / DEE/AEE/  
1590/06, Dated 19-07-2011.

**ORDER:**

In the reference read above the Chief Engineer, Hydrology, Hyderabad has informed that the Government G.O Ms.No.31 I&CAD (Genl.IV) Dept Dt. 06-05-2006 have accorded administrative approval for Rs 700.32 Lakhs for implementation of Hydrology Project –II AP(SWC). Subsequently during the MTR held in October 2009 at New Delhi, the total project cost has been revised to Rs 680.53Lakhs. The World Bank Supervision Review Mission (November 30-December 2010) during the review on 02-12-2010 at Hyderabad and during the wrap up meeting on 07-12-2010 at New Delhi has suggested to upgrade the existing network established under HP-I with real time telemetry and have also suggested to establish additional network with real time telemetry. Accordingly, keeping in view of working condition and necessity, an estimate for procurement of equipment for up gradation of existing network and for establishing additional GD sites has been prepared by the Superintending Engineer, Hydrology Project circle for Rs 216.00 Lakhs and the related cost of civil works is estimated to cost about Rs 96.66 Lakhs. With this provision for procurement of equipment, cost of related civil works and considering the savings in certain components, the revised cost of Hydrology Project –II (APSWC) works out to Rs 876.88 Lakhs as per the realistic assessment requirement as against the administratively approved project cost of Rs 700.32 Lakhs. The PCS/MOWR has communicated the Revised Cost tables for Rs 883.01 Lakhs concurred by World Bank and approved by MOWR. Further the World Bank vide Email dated 21.06.2011 has mentioned that contract of award for all the activities shall be completed by the end of the year i.e. December 2011.

2. The Chief Engineer, Hydrology Hyderabad has therefore requested to accord administrative approval for the revised Project Cost of Rs 883.01 Lakhs.

(PTO)

3. Government, after careful examination, hereby accord Administrative approval for the Revised Project Cost of Rs.883.01 Lakhs (Rupees Eight Hundred Eighty Three Lakhs and One thousand only) subject to the condition that the contracts are to be awarded before 31-12-2011 as suggested by World Bank

4. This order issues with the concurrence of Finance (PMU) Department vide their U.O.No.526/Fin.PMU/2011 Dated: 17-08-2011

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**Dr. PRASANTA MAHAPATRA  
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Hydrology, Errummanjil, Hyderabad

Superintending Engineer, HP Circle, Chintal Basti, Khairatabad Hyderabad.

The Accountant General, A.P.Hyderabad.

The Pay & Accounts Officer , Hyderabad.

**Copy to:**

The P.S.to Min.(MI,LI, APSIDC,GWD & WALAMTARI)

Fin.(PMU) Department

P.S. to Prl. Secretary to Govt. I&CAD Department.

P.s. to Spl. Secy. to Govt. I&CAD Department.

// FORWARDED BY ORDER //

SECTION OFFICER